



Allies Connect

Final Product Presentation

Molly Calhoun | David Castro | Takeshia Banks | Ryan Hanrahan | Tarik Davis

Website Demo



Systems Implemented


- ❖ Backend API & Database
- ❖ Public, Provider, and Admin Workflows
- ❖ Resource & Event Management
- ❖ Volunteer Management & Sign-Up System
- ❖ Admin Approval Workflow & Logging
- ❖ API Documentation (Swagger)



Key System Highlights

- ❖ RESTful API with Express
- ❖ Map, Zip Code, and Location-Based Search
- ❖ Role Based Access Control
- ❖ Interactive API Testing w/Swagger

Official API Documentation Demo



Feature Evaluation Matrix



Feature	Feasibility	Cost	User Benefit	Risk	Implementation Effort	Total Score	Priority Tier
Calendar and Event Data Ingestion	4	4	5	3	3	19	Should Have
Data Classification	3	3	4	3	3	16	Nice to Have
Volunteer Reminders and Scheduling	4	5	5	4	4	22	Must Have
Resource Availability Verification	4	4	5	4	3	20	Must Have
Resource and Event Updates	2	3	4	2	2	13	Not Recommended
Stale Data Detection	4	4	5	4	3	20	Must Have

Phase II Automation Roadmap



Stage (Timeline)	Priority Tier	Features	Technical Approach	Rationale
Stage 1 (Months 1-2)	Must Have	Volunteer Reminders and Scheduling Resource Availability Verification Stale Data Detection	Nodemailer, node-cron	Low cost, low risk, low effort, high benefit
Stage 2 (Months 3-4)	Should Have	Calendar and Event Data Ingestion	ical.js, ics.js, node-cron, Nodemailer	Low cost, mid risk, mid effort, high benefit
Future Phase	Nice to Have	Data Classification	Free-tier LLM API resources, key-word directory	Mid cost, mid risk, mid effort, high benefit
N/A	Not Recommended	Resource and Event Updates	Paid LLM API and scraping resources	Mid cost, high risk, high effort, high benefit

Risk Mitigation



Risk	Tier	Description	Mitigation
Data Decay	High	Automated features that create events and resources based on ingested data	Require provider or administrator approval nodes for autogenerated events and resources Implement override capabilities to disable these automated features
Exceeding Cost Limit	Low	Utilizing paid LLM APIs due to exceeding free-tier daily limits	Restrict to free alternatives such as keyword libraries
Provider Loss of Trust	Medium	Providers feel automated features are making incorrect changes or not properly importing information	Allow providers to opt-out of automated features within their provider dashboard
Third-Party Service Dependency	Medium	Leaning on external calendar structuring creates fragile and potential failures	Data ingestion design incorporates fail safes such as manual override or review to prevent faults from shutting system down
User Data Privacy Breach	Medium	Automated emails expose personally identifiable information to unauthorized users or entities	Minimize the personally identifiable information that is stored Use secure encryption and require user authentication



Success Metrics

- Data freshness
 - At least 80% of active resources and events have been updated within the past 60 days
- Administrative workload
 - Reduce workload of repetitive tasks by 80%
- Volunteer engagement
 - Decrease no-show rate of volunteers and increase feedback rate by 20%
- Sponsor Satisfaction
 - Sponsor approval of automation suggestions
 - At least 50% of providers implement automation features



Deviations from Plan

The following are some features that changed from what was requested or have not yet been implemented:

- ❖ Web Content Accessibility Guidelines (WCAG) conformance hasn't been tested yet
- ❖ Google Maps API is being used despite it having the possibility of a small charge if it is heavily used in a given month
- ❖ Some email functionality is still pending
- ❖ The ability for admins to create subaccounts is still pending
- ❖ Searching for events and resources was changed from using ZIP codes to using neighborhoods and cities, which are more likely to be known by users
- ❖ We have not implemented map filtering by county
- ❖ Including a map on the details screen for an event is still pending
- ❖ Overview panels for events do not have a "Volunteers Needed" tag, yet